

Team Name: sdmay21-47

Team Members: Benjamin Almquist, Mary Le, Michael Neilson, Adam Simodynes, Krishan Sritharan, Chance Webster

Report Period: Oct 12-Oct 18

### **Summary of Progress in this Period**

Progress was made a little between the one-week period we had to submit this. We're in the process of finalizing a schematic before going to find parts needed. Also completed was the Gantt Chart for individual responsibilities

---

### **Pending Issues**

N/A

---

### **Plans for Upcoming Reporting Period**

Going forward we still need to think about prototyping our circuit with real parts. We haven't been to a lab to test this, something that we should probably do before the end of the design period. This is better detailed in our design document.

---